
BEFORE THE MISSISSIPPI PUBLIC SERVICE COMM S

ENTERGY MISSISSIPPI,LLC IN RE: PETITION BY ENTERGY MISSISSIPPI, LLC,
FOR A CERTIFICATE OF PUBLIC

EC-123-0082-00 CONVENIENCE AND NECESSITY TO MAKE
RELIABILITY IMPROVEMENTS TO AND
MODERNIZE ITS TRANSMISSION AND
DISTRIBUTION INFRASTRUCTURE IN
DESOTO COUNTY,MISSISSIPPI

PETITION FOR CERTIFICATE OF PUBLIC CONVENIENCE AND NECESSITY

COMES NOW Entergy Mississippi, LLC ("Entergy Mississippi," "EML," or the

"Company"), in its continuing effort to make reliability improvements to and modernize its

transmission and distribution infrastructure to continue providing safe, reliable, and reasonably

priced electric service to its customers, and respectfully files this Petition for Certificate of Public

Convenience and Necessity ("Petition") with the Mississippi Public Service Commission (the

"Commission") pursuant to Miss. Code Ann. § 77-3-1 et. seq., as amended (the "Mississippi Public

Utilities Act" or the "Act"), and RP 7.102 of the Commission's Public Utilities Rules of Practice

and Procedure ("Procedural Rules") for a Certificate of Public Convenience and Necessity

("Certificate" or "CCN") seeking authorization from the,Commission for Entergy Mississippi to

acquire, construct, expand, own, operate, and maintain a new 115/13.8 kilovolt ("kV") substation

near Southaven, Mississippi (the "Proposed Snowden Park Substation"), 115 kV transmission

lines (the "Proposed Transmission Lines"), and 13.8 kV distribution lines operated at 12.47 kV

(the "Proposed Distribution Lines") and other related facilities, rights-of-way, and the related

substation terminal facilities and other related equipment and facilities (all of the foregoing being

referred to herein after as the "Proposed Electrical Facilities"), all within the certificated public
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utility service area of the Company in Desoto County, Mississippi. As grounds for this Petition,

Entergy Mississippi would show the Commission the following:

1. The Proposed Electrical Facilities are needed to enhance the electrical supply and

service reliability for existing commercial and residential customers in DeSoto County,

Mississippi, and to serve existing and expected load growth along the Getwell Road corridor in

Southaven. In recent years, the Southaven area of Desoto County in EML's service territory has

experienced residential and commercial growth that has resulted in increased demand for electric

service in that area. As expected, the completion of I-69 through DeSoto County has led to further

residential and commercial development, and with it, the demand for electrical service in that area.

EML anticipates an increasing need for electrical supply in the Southaven area that would be

served by the Proposed Electrical Facilities, including the development of a large-scale

commercial and residential development in the east Southaven area. To accommodate this existing

and projected load growth, Entergy Mississippi is proposing to build the Proposed Electrical

Facilities, which are expected to provide greater operational flexibilityand increased reliability for

the distribution facilities in Desoto County and to reduce the likelihood of customer interruptions

during unplanned outage events.

2. The Proposed Electrical Facilities are needed for Entergy Mississippi to continue

to meet its obligation to provide safe, reliable, and reasonably priced electric service to its

customers in this fast-growing area of DeSoto County. Without the construction of the Proposed

Electrical Facilities, increased electrical demand resulting from expected load growth in the east

Southaven area along the Getwell Road corridor could result in overloads and voltage collapse on

the circuits serving almost 4,500 residential customers in the area, which would adversely affect

reliability for those customers.
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3. The Proposed Electrical Facilities will provide load serving capability to help

facilitate further development of residential, commercial, or industrial growth that is anticipated

in the Southaven area. Specifically, the Proposed Electrical Facilities will provide additional

capacity to serve Getwell Road corridor and eliminate the existing load at risk for customers ín

that area. In addition, the Proposed Electrical Facilities are expected to provide additionalcapacity

for future load growth along the Getwell Road corridor, thus improving the overall reliability for

customers in the area. The Proposed Electrical Facilities were identified as a solution to the

identified potential transmission system limitations in the Midcontinent Independent System

Operator, Inc. ("MISO") Transmission Expansion Plan ("MTEP"). The Proposed Electrical

Facilities were included in Appendix 'A' of MTEP 18 and subsequently approved by the MISO

Board of Directors in December 2018.

4. After careful review and an alternative route analysis that included an

environmental assessment, routes were designed to have minimal impact on the community and

environment while balancing costs to customers.

5. The Company is requesting that the Commission grant Entergy Mississippi a CCN

to acquire, construct, expand, own, operate, and maintain the Proposed Electrical Facilities,

including the following:

• Constructing a new 115/13.8 kV Substation along the Getwell Road corridor;

• Installing two 115 kV breakers;

• Installing two 40 mega volt-ampre ("MVA") 115/13.8 kV transformers;

• Installing two 13.8 kV main breakers;

• Installing eight 13.8 kV feeder breakers;

• Installing one 13.8 kV bus-tie breaker;
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• Constructing approximately 1.72 miles of new 115 kV transmission lines in new

shared right-of-way ("ROW") 120 feet wide to cut into EML's existing

Greenbrook-Plum Point 115 kV line;

• Establishing fiber communications to the Proposed Snowden Park Substation;

• Installing approximately2.14 miles of fiber from Plum Point 115 kV substation to

cut-in location and approximately 1.0 miles of fiber from Greenbrook 115 kV

substation to the cut-in location;

• Constructing five new distribution feeders totaling approximately7.7 miles of new

overhead and underground distribution;

• Rebuilding approximately3.8 miles of existing distribution line; and

• Installing new field ties, load transfer equipment and distribution capacitor banks.

6. Attached hereto as ATTACHMENT A and made a part hereof is the Direct

Testimony of Christopher A. Cooper, Manager of Distribution Asset Planning for Entergy

Services, LLC' ("ESL"), describing the need for the Proposed Electrical Facilities, and how the

Proposed Electrical Facilities were selected as the best solution to enhance reliability and support

increasing load growth in the Southaven area of DeSoto County, Mississippi. Attached hereto as

ATTACHMENT B and made a part hereof is the Direct Testimony of J. Christopher Jones, Senior

Project Manager of Project Management and Construction for Entergy Services, LLC, describing

the cost of the Proposed Electrical Facilities and providing an overview of the management of the

project. Attached hereto as ATTACHMENT C and made a part hereof is the Direct Testimony of

I ESL is the service company of the Entergy Operating Companies that provides engineering, planning, accounting,
legal, technical, regulatory, and other administrative support services to each of the Entergy Operating Companies.
The Entergy Operating Companies are Entergy Mississippi, Entergy Texas, Inc., Entergy Louisiana, LLC, Entergy
Arkansas, LLC, and Entergy New Orleans, LLC.

4

**MPSC Electronic Copy ** 2021-UA-176 Filed on 10/29/2021 **



Anastacia Santos, Project Manager with POWER Engineers, Inc. ("POWER")2, describing the

methodology and selection of the preferred and alternative transmission line routes, the

environmental effects of the Proposed Electrical Facilities, and the results of the environmental

analyses of the project. POWER prepared the Snowden Park 115 kV Transmission Line-

EnvironmentalAssessment and Alternative Route Analysis (the "Alternative Route Analysis") for

the Proposed Electrical Facilities. The Alternative Route Analysis is attached to the Direct

Testimony of Ms. Anastacia Santos as EXHIBIT AS-2. s

7. The total cost of the Proposed Electrical Facilities is estimated to be $37 million,

as set out in confidentialEXHIBIT JCJ-53 to the Direct Testimony of J. Christopher Jones. Subject

to the receipt of necessary permits and required approvals, the Proposed Electrical Facilities are

currently planned with an in-service date of June 2023.

8. New right-of way of approximately 120 feet in width will be required for the

approximately0.86 miles of proposed new transmission line.

9. All labor, materials, property, and services to be rendered for the Proposed

Electrical Facilities will be supplied at competitive and reasonable prices.

10. There are presently on file with this Commission the financial statements of the

Company that establish that the Company is financially able to complete the construction described

and set out in this Petition.

11. The Company is an electric public utility as defined in Miss. Code Ann. § 77-3-

3(d)(i).

2 POWER is a consulting firm that provides engineering, planning, environmental, and program management services.
3 EXHIBIT JCJ-5 contains confidential commercial and fmancial information protectable from disclosure under
Mississippi law and MPSC Procedural Rule RP 6.109 and is being provided to the Mississippi Public Service

Commission and/or Mississippi Public Utilities Staff confidentially under MPSC Procedural Rules RP 4.100.3 and

RP 4.101.3.

5

**MPSC Electronic Copy ** 2021-UA-176 Filed on 10/29/2021 **



12. Pursuant to the requirements of Appendix "A," Schedule 3, of the Procedural Rules,

the Company attaches, incorporates by reference, or seeks particularly specified Commission

disposition with respect to the following items:

a. (Appendix "A," Schedule 3, Item 1 - If the utility has made any revisions to its

corporate charter or its articles of incorporation since receiving its initial

authority to operate, provide a copy of said revisions. If a partnership,provide

a copy of any revision to the original partnership agreement. If there have been

no changes, provide the docket number of the proceeding in which the company

received its initial authority to operate.) A copy is on file in Commission Docket

2018-UA-267 and incorporated by reference herein.

b. (Appendix "A," Schedule 3, Item 2 - If a corporation, the names and addresses

of its board of directors, officers and any person owning fifteen percent (15%) or

more of its stock. If not a corporation, the names and addresses of all owners or

partners.) A copy of the names and addresses of its boards of directors, officers and

any person owning fifteen percent (15%) or more of its stock is on file in Commission

Docket 2018-UA-267 and incorporated by reference herein.

c. (Appendix "A," Schedule 3, Item 3 - An outline map of the utility's existing

certificated area showing the location of the proposed new facilities.) See

EXHIBIT JCJ-1 to the Direct Testimony of J. Christopher Jones.

d. (Appendix "A," Schedule 3, Item 4 - A detailed description of the facilities

proposed.) See paragraph 5 above and the Direct Testimony of J. Christopher Jones,

ATTACHMENT B.
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e. (Appendix "A," Schedule 3, Item 5 - A copy of any required approvals from the

Health or Environmental Quality authorities.) Any required approvals hav'e not

yet been received.

f. (Appendix "A," Schedule 3, Item 6 - An estimate of the cost to the utility and all

sources of funding for the project.) See paragraph 7 above and the Direct Testimony

of J. Christopher Jones, ATTACHMENT B. The cost of the Proposed Electrical

Facilities is expected to be funded out of internally generated funds and other available

cash resources. The Proposed Electrical Facilities will be part of those Company

facilities necessary and useful to the Company's electric utilityoperations.

g. (Appendix "A," Schedule 3, Item 7 - A complete set of engineering plans and

specifications.) See paragraph 13 below. General design details for the Proposed

Electrical Facilities are attached to the Direct Testimony of J. Christopher Jones as

confidential EXHIBIT JCJ-24 and EXHIBIT JCJ-3.

h. (Appendix "A," Schedule 3, Item 8 - An estimate of the impact of the cost of

facilities upon rate base ,and rates. This item shall not apply to public utilities

excluded from rate regulation pursuant to Miss. Code Ann. § 77-3-1 or § 77-3-5

or to public utilities heretofore or hereafter exempt by Commission order from

rate base regulation or to public utilities whose rates are allowed, by Commission

order, to be filed for informational purposes only.) The costs of the Proposed

Electrical Facilities will be reflected in the Company's rates through the operation of

4 EXHIBIT JCJ-2 contains Critical Energy Infrastructure Information ("CEII") protectable from disclosure under

Mississippi law and MPSC Procedural Rule RP 6.109 and are being provided to the Mississippi Public Service

Commission and/or Mississippi Public Utilities Staff confidentially under MPSC Procedural Rules RP 4.100.3 and

RP 4.101.3.
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Entergy Mississippi's Formula Rate Plan and through Commission order. However,

the Company currently estimates that the revenue requirement associated with the

Proposed Electrical Facilities would result in an approximately $0.32 impact on a

monthly bill of a typical residential customer using 1,000 kWh, assuming that the

project is timely reflected in a FRP Rate Adjustment.

i. (Appendix "A," Schedule 3, Item 9 - An exhibit listing the names and addresses

of all interested persons as defined in RP 2.115 of the Commission's Procedural

Rules together with a certificate that the filing utility has served a notice of the

filing upon each.) See ATTACHMENT D to this Petition.

j. (Appendix "A," Schedule 3, Item 10 - All testimony to be relied upon at hearing.)

Attached hereto as ATTACHMENT A, ATTACHMENT B and ATTACHMENT C.

k. (Appendix "A," Schedule 3, Item 11 - A copy of the current balance sheet and

income statement.) See the Company's Evaluation Report under the Formula Rate

Plan, incorporated herein by reference.

13. Pursuant to Procedural Rule RP 1.102, the Company hereby moves for and requests

a waiver of and permission for deviation from part of the requirements of Appendix "A," Schedule

3, Item 7,'of the Procedural Rules to allow the Company not to file with this Petition any required

health and environmental approvals or a complete set of plans and specifications for the facilities

proposed herein, but rather to make such health and environmental approvals and a complete set

of plans available, upon request, to the Mississippi Public Utilities Staff ("Public Utilities Staff')

when such plans and specifications are completed and thereby available. Confidential EXHIBIT

JCJ-2 and EXHIBIT JCJ-3 to the Direct Testimony of J. Christopher Jones show general design

details of the Proposed Electrical Facilities. Requiring health and environmental permits and
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complete plans and specifications to be filed with this Petition would be undulyburdensome and

impractical since they do not yet exist, and such requirement also would be unnecessary because

the health and environmental permits and complete plans and specifications will be available for

Public Utilities Staff review when they are completed.

14. To the extent, if any, that this filing does not meet all of the technical requirements

of the Commission's rules, the Company hereby respectfully moves and requests, pursuant to RP

1.102, that the noncompliance be waived by the Commission.

15. Subject to the receipt of necessary regulatory approvals, Entergy Mississippi is

ready, willing, and able to acquire, construct, expand, own, operate, and maintain the Proposed

Electrical Facilities that are the subject of this Petition. The public convenience and necessity

require and will require the issuance by the Commission of a Certificate of Public Convenience

and Necessity authorizing the acquisition, construction, expansion, ownership, operation, and

maintenance of the Proposed Electrical Facilities.

16. Service on Entergy Mississippi in this proceeding should be made to:

Jeremy Vanderloo
Vice President, Regulatory Affairs
Entergy Mississippi, LLC
P.O. Box 1640
M-ELEC-6C
Jackson, Mississippi 39215-1640
Telephone (601) 969-2338
Fax (601) 969-2406
E-Mail: jvande1@entergy.com

Tianna Raby
AlexanderC. Martin II
Alicia S. Hall
Entergy Services, LLC
P.O. Box 1640
M-ELEC-6C
Jackson, Mississippi 39215-1640
Telephone (601) 969-4838
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Fax (601) 969-2406
E-Mail:traby@entergy.com

amartl2@entergy.com
ahall4@entergy.com

WHEREFORE, PREMISES CONSIDERED, Entergy Mississippi prays that the

Commission will set this matter for disposition at an early date; and the Company further prays

that the Commission grant a waiver of and permission for deviation from any filing requirement

referenced in paragraph 13 above, and of any other filing requirement referenced in paragraph 14

above, and that process be issued by this Cornmission in the manner provided by law and by the

Procedural Rules giving reasonable notice of the disposition hereof to all interested and other

persons in the Commission's judgment may be necessary, including the time and place of a

hearing, if required, and the purpose thereof.

The Company further prays that the Commission shall approve the estimated costs of the

Proposed Electrical Facilities and shall grant unto the Company a certificate that the public

convenience and necessity require and will require the acquisition, construction, expansion,

ownership, operation, and maintenance of the Proposed Electrical Facilities in Desoto County,

within the State of Mississippi, and as particularly described, set out, and applied for herein, and

shall grant all approvals necessary for the Company to complete the projects described herein.

The Company prays for such other, further, and general relief as may be required, needed

or beneficial.

This the B day of October 2021.

Respectfully submitted,

ENTERGY MISSISSIPPI, LLC

**MPSC Electronic Copy ** 2021-UA-176 Filed on 10/29/2021 **



JEREMY VANDERLOO (MSB No. 101678)
VICE PRESIDENT, REGULATORYAFFAIRS
ENTERGY MISSISSIPPI, LLC

Tianna Raby (MSB No. 100256)
Alexander C. Martin II (MSB No. 103634)
Alicia S. Hall (MSB No. 103580)
Entergy Services, LLC
P.O. Box 1640
M-ELEC-6C
Jackson, Mississippi 39215
(601) 969-4838

ATTORNEYS FOR ENTERGY MISSISSIPPI,LLC
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STATE OF MISSISSIPPI

COUNTY OF HINDS

Personally appeared before me, the undersigned authority in and for the jurisdiction

aforesaid, Jeremy Vanderloo, who after being by me first duly sworn states that he is Vice

President, Regulatory Affairs with Entergy Mississippi, LLC, and that as such is fully authorized

to make this affidavit; and further states that the matters and things contained in the foregoing

Petitionfor Certificate of Public Convenience and Necessity of Entergy Mississippi, LLC, are true,

accurate, and correct as therein set forth to th st oh owled i d belief.

JifRE VgI)ERLOO (MSB No. 101678)
VICE/PRESIDENT, REGULATORY AFFAIRS

RGY MISSISSIPPI, LLC

SWORN TO AND SUBSCRIBED before me, this t ei y of October 2021.

NOTARY PUBLIC

My Commi

, ft) ID # 33577

D BBIE M. HARDY .

'.
CommissionExpires/
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RP 6.111 CERTIFICATE OF SERVICE

I, Alexander C. Martin, II, Attorney for Entergy Mississippi, LLC, hereby certify

that on this day I have caused to be filed the above and foregoing Petition to:

Katherine Collier
Executive Secretary
Acting General Counsel
Mississippi Public Service Commission
2nd Floor
Woolfolk State Office Building
Jackson, Mississippi 39201

and that on this day I have delivered one (1) copy of the above and foregoing

Petition to:

Sally Doty Emily Kruger
Executive Director General Counsel
Mississippi Public Utilities Staff Mississippi Public Utilities Staff
3rd Floor 3rd Floor
Woolfolk State Office Building Woolfolk State Office Building
Jackson, Mississippi 39201 , Jackson, Mississippi 39201

and that, in the filing of the Petition, I have complied with Rule 6 of the Commission's Public

Utilities Rules of Practice and Procedure, in accordance with the Commission's March 1:2, 2020

Order Temporarily Suspending Rules and Encouraging Use of the Commission's Electronic

Filing Systems.

This the B day of October 2021.

Alexander C. Martin, II
P.O. Box 1640
M-ELEC-6C
Jackson, Mississippi 39215
(601) 969-2662
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